ARGYLL AND BUTE COUNCIL

ENVIRONMENT, DEVELOPMENT AND INFRASTRUCTURE COMMITTEE

ROADS AND INFRASTRUCTURE SERVICES

1 DECEMBER 2022

CEMETERY ASSET REPORT

1.0 EXECUTIVE SUMMARY

1.1 This report provides an update on the current Argyll and Bute cemetery provision and, highlighting interventions within the asset group since this was last reported to Committee in 2019 and providing a revised list of at risk assets based on current figures and a revised projection model. Overall the number of high risk assets has reduced since 2019

2.0 RECOMMENDATIONS

The Environment, Development and Infrastructure Committee are asked to:

- 2.1 Endorse the works done to date to reduce the number of high risk cemetery assets;
- 2.2 Endorse and approve the temporary local arrangement to restrict the pre-sale of lairs to protect the cemetery capacity;
- 2.3 Consider the future capital investment required in this asset group; and
- 2.4 Note that a further report on cemetery assets will be brought forward to the March Environment, Development and Infrastructure Committee meeting, which will present options for reviewing the current policy as well as management of cemetery assets in the context of current needs and future demands.

3.0 DETAIL

- 3.1 In December 2019 the Committee gave consideration to a report that presented a summary of the Council's cemetery assets. The report provided information on the condition of the cemeteries including available lair space. At that time 14 sites were identified as high risk e.g. breaching capacity within 5 years. This list showed two entries against different sections of Pennyfuir on reflection it is better to consider that as a single site, which brings the high risk sites down to 13.
- 3.2 Since then a number of interventions have been made or are identified at various sites including agreed capital extension works and reclaiming lair space/maximising where possible the existing footprint of sites which has improved the position.

- 3.3 As well as physical works, Officers have revised the expectancy projections. Previously expectancy was calculated based on a five year average of lair sales. The new projections are based on last year's lair sale figures only because it better reflects the current climate. The Burial Service and the provision of Lair Spaces in Cemeteries are linked but are two distinct and separate parts of the Bereavement Service provided by the Council as the Burial Authority. The selling of Lair Certificates at point of request, uses up land in burial grounds in advance of the requirement for the Burial team to open a lair for an interment. There are however differing rates of uptake of lairs at each location and hence a variation in the remaining time before all space is sold. This is separate from the number of interments, as lairs can be used multiple times. The timescales vary from 1 year to over 100 years within the portfolio of active cemeteries.
- 3.4 Officers are aware that in particular new cemetery development in Kintyre has been challenging, despite efforts over the past three years we have been unable to progress a suitable site. As such and to protect the capacity of the cemetery for local residents, officers have taken the decision to prevent the pre-sale of lairs unless there has been a death. Although this has not been a policy decision, along with the new counting mechanism introduced, it now means Kilkerran Cemetery has a predicted expectancy which was less than 4 years in 2019 to 10 years. This now allows officers more time to develop plans for a new site.
- 3.5 As a result of this works the number of high risk sites has reduced from 13 to 4. The 2019 'at risk' asset list has been updated to reflect the above and is appended to this report at Appendix 1. A summary of the main highlights of that work, where sites which were previously high risk now have a future capacity of 10+ years is summarised in the table below:

Site	Intervention/change	Outcome	
Appin	Extension	90 additional lairs	
		created; 38 years of	
		expectancy.	
Lismore	Reclaimed space within	9 additional lairs	
	existing site	created; 16 years of	
		expectancy	
Kilmorlich	No new lairs sold since	13 years of expectancy	
	2019		
Carrick	Reclaimed space	70 additional lairs	
		created; 72 years of	
		expectancy	
Pennyfuir	Developed space with	230 lairs created;	
	further options within	further areas to secure	
	current landholding	40-50 years of	
		expectancy	
Achnaba	A further extension was	Expectancy now 49	
	available for use	years	
Kilchattan	Only 1 lair sold in last 3	Expectancy now 28	
	years	years	

- 5.5.2 Socio-economic Duty None known.
- 5.5.3 Islands None known.
- 5.6. Climate Change None known.
- 5.7 Risk None known.
- 5.8 Customer Service None known.

Executive Director with responsibility for Roads and Infrastructure Services: Kirsty Flanagan

Policy Lead for Climate Change and Environment Services: Councillor Ross Moreland

November 2022

For further information contact:

Hugh O'Neill, Network and Standards Manager

Appendices:

Appendix 1 – At Risk Asset List 2019 Updated Appendix 2 – Cemetery Development Programme